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Appendix A

Timelines



Match
Airspace
Design to
Demands

Collaborate to

Manage Congestion

Reduce Voice

Communication

Reduce Vertical

Separation

Reduce Oceanic
Separation

Accommodate User
Preferred Routing

Improving Access to
Special Use Airspace

2001 20102002 2003 2004 2005 2006 2007 2008 2009

Agreement on
Procedures/Practices Upgrade to MAMS

Deploy URET at Seven FFP1 Sites

Comprehensive Revisions
 to Restrictions (Ongoing)

ICAO Regional Procedures and Guidance

Determine En-route Modification
Initial Operational Use of 30/30 Separation

High Altitude Initial Implementation

Bay-to-Basin Redesign (California 03/04))

Train Personnel and Implement Recommendations (Annual Cycle)

CPDLC Build I Evaluation

Rulemaking Final

First Phase of Operational Use

Deploy URET at 13 Additional  Sites

Evaluate PARR/D2/EDA

Final Choke Point Sectors

Great Lakes Corridor (ZOB, ZMP, ZID, ZAU)

Reduce Offshore
Separation

Domestic Non-Radar
Separation in Gulf of Mexico

En Route
Congestion

V4.0

Initial Choke Point Sectors, En Route Smoothing & NRP Modifications

LDR Casebook Dissemination

PETAL 2 Trials

Accommodation of Non-approved Aircraft

NPRM

Introduce RNAV routes to replace J58/86

Complete investment analysis to support selection of surveillance system option

Phased Expansion 30/30 Elsewhere

Operational VHF Communication FL180 and Above

= Commitment

= Target

Complete

Planning

Schedule Key

CPDLC National Deployment Plan

Operational Rules and Process Changes (Annual Cycle)

Kansas City ARTCC East End Redesign
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2001 20102002 2003 2004 2005 2006 2007 2008 2009

Runways Operational at Houston, Miami, Orlando & Denver

Runways Operational at Charlotte & Minneapolis

Runways Operational at Atlanta & Cincinnati

Runways Operational at St. Louis & Seattle

Initial Dependent Use of LAHSO
Initial Independent Use of LAHSO

Potomac Redesign Operational

Over 100 New and Overlay Routes at over 20 Congested Airports
Redesign Cincinnati, LA Basin, Northern California Terminal

NY/NJ/PHL Metro Airspace Redesign

DSP at Boston, Washington

Validate Multi-center TMA
Further Single Center TMA Deployment

Potomac Redesign & Consolidated TRACON

Charlotte Redesign

Build New
Runways

Use Crossing Runway
Procedures

Redesign Terminal
Airspace & Routes

Fill Gaps in Arrival &
Departure Streams

Expand Use of 3-mile
Separation Standard

Coordinate for
Efficient Surface
Movement

Enhance Surface
Situational Awareness

Surface Movement System Deployment Decision User and Ground Vehicles Equipped
Operational Surface Movement
System

Certified Avionics (moving map) as Supplemental means of Navigation

Test Broadcast Services at SDF
IOC for Surface Navigation from Cockpit at Key Sites

STL Terminal Redesign

Redesign Great Lakes Corridor Terminal

Houston Redesign

Redesign Cincinnati, LA Basin, Northern Cal Terminal
Santa Barbara Expansion

Houston Redesign NY/NJ/PHL Metro Airspace Redesign (05/06)

Arrival/Departure
Rate

Runway Operational at Dulles

SMS Trial at MEM

Detroit
Runway

Operational

Single Center TMA at ZFW, ZLA, ZMP, ZMA, ZOA, ZTL

= Commitment

= Target

Complete

Planning

Schedule Key

V4.0

(Italics indicates change from V3)

TAAP Evaluation,
Overlay RNAV
Routes at Seven
Congested Airports SF Terminal Optimization

(Dual CEDES)

BCT

FAA Approved Concept of Operations
Complete Surface Operational Safety Assessment

Deliver Airport Surface Map Database for Top 65 Airports

Safety Assumptions Agreement

V
4

.
0

A
-

2



2001 20102002 2003 2004 2005 2006 2007 2008 2009

Reconfigure
Airport Efficiently

Space Closer
to Visual
Standards

Maintain
Runway
Use
In Reduced
Visibility

PRM Installed at 5 Sites

Certified WAAS/LAAS Avionics

WAAS LNAV/VNAV
Operations NAS Wide

CAT I LAAS Operational at Key Airports

Pilot Acceptance of
SOIA (SFO)

Over 2000 Airports Have
LNAV/VNAV Procedures

CAT II/III LAAS Operational at Key Airports

Over 500 Airports Have LNAV/VNAV Procedures

Decision to Proceed

Display Enabled Flight Rule Operations

ITWS Deployment Completed

Airport Weather
Conditions

V4.0

CEFR Flight Testing

= Commitment

= Target

Complete

Planning

Schedule Key
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2001 20102002 2003 2004 2005 2006 2007 2008 2009

Provide Better
Hazardous
Weather Data

Respond
Effectively to
Hazardous
Weather

Decision on Need for Additional
Weather Sensors and Radar Facilities

Deploy On-DSR Weather Display

Deployment of Improved Systems for Common
Situational Awareness

Deploy Additional CRCT/FCA Capabilities

En Route Severe
Weather

V4.0

Improvements to Collaborative
Convective Forecast Product

ETMS FCA/CCSD

ETMS FCA Procedures in Use

Playbook Incorporated into ETMS

LAADR Handbook Available

Limited Tactical Use of RVSM

CIWS Evaluations

Operational Rules and Process Changes

Train Personnel and Implement Recommendations (Annual Cycle)

= Commitment

= Target

Complete

Planning

Schedule Key
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